

Blue Tech

II Steering Committee and Project Management Board

Pordenone, 18 July 2016

18.07.2016	
	Welcome
	<p>Status of the project implementation and administrative and financial issues by LB.</p> <p>The LB will highlighted the first project progress report and forecast of the expenditures within September 2016</p>
	<p>WP 2 - status of the project activities by IDA</p> <p>WP3 - status of the project activities and next deadline by ConCentro</p>
	Definition of the next steps within September 2016
	Conclusions

